

CONTINUED STORMWATER PROJECTS

<u>PROJECT NAME</u>	<u>MUNICIPALITY</u>	<u>REASON PROJECT CONTINUED</u>	<u>COST ESTIMATE</u>
1 EAST WATSON AND KATHY CT. STORM IMPROVEMENT (FY11)	SUNSET HILLS	PROJECT CONTINUED DUE TO DESIGN CONCERNS. ANTICIPATE BOARD INTRODUCTION IN FEBRUARY, 2012.	\$65,000
2 FILLMORE - ELLIOT BANK STABILIZATION (GCKC-130) (FY08)	KIRKWOOD	PROJECT CONTINUED DUE TO EASEMENT ACQUISITION. ANTICIPATE BOARD INTRODUCTION IN NOVEMBER, 2011.	\$235,000
3 HARDWICK COURT CHANNEL IMPROVEMENTS AND SANITARY SEWER PROTECTION (MCMB-510) (FY10)	UNINCORPORATED	PROJECT CONTINUED DUE TO EASEMENT ACQUISITION. ANTICIPATE BOARD INTRODUCTION IN NOVEMBER, 2011.	\$900,000
4 MABLE AVE. AND CARSON ROAD STORM SEWER (FY11)	FERGUSON	PROJECT CONTINUED DUE TO DESIGN DELAYS. ANTICIPATE BOARD INTRODUCTION IN JANUARY, 2012.	\$172,000
5 MARY AVENUE FLOOD MITIGATION (FY11)	BRENTWOOD	PROJECT CONTINUED DUE TO COORDINATION WITH OTHERS. ANTICIPATE BOARD INTRODUCTION IN JULY, 2011.	\$500,000
6 SHIREFORD LANE STORM IMPROVEMENT (FY11)	FERGUSON	PROJECT CONTINUED DUE TO SCOPE CHANGE. ANTICIPATE BOARD INTRODUCTION IN DECEMBER, 2011.	\$123,000
7 WHITE BIRCH WAY - QUEEN ANN DRIVE STORM SEWER (FY11)	HAZELWOOD	PROJECT CONTINUED DUE TO EASEMENT ACQUISITION. ANTICIPATE BOARD INTRODUCTION IN DECEMBER, 2011.	\$120,000
TOTAL:			\$2,115,000