

WASTEWATER CONTINUED PROJECTS - FY18

<u>PROJECT NUMBER</u>	<u>PROJECT NAME</u>	<u>REASON PROJECT CONTINUED</u>	<u>COST ESTIMATE</u>
11790	CAULKS CREEK FORCEMAIN (RIVER VALLEY RD TO L-52)	PROJECT CONTINUED DUE TO EASEMENT ACQUISITION. ANTICIPATE BOARD INTRODUCTION IN FEBRUARY, 2018.	\$6,600,000
11788	CAULKS CREEK PUMP STATION B FORCEMAIN	PROJECT CONTINUED DUE TO REBIDDING REQUIRED AFTER LOW BID WITHDRAWAL. ANTICIPATE BOARD INTRODUCTION IN SEPTEMBER, 2017.	\$6,000,000
10601	FF-16 SCHUETZ - MEADOWSIDE TO PAGE SANITARY RELIEF	PROJECT CONTINUED DUE TO MAJOR SCOPE REVISION. ANTICIPATE BOARD INTRODUCTION IN JULY, 2017.	\$12,300,000
12635	JAGUAR TO CAROLINE LOW PRESSURE SEWER SYSTEM (LPSS)	PROJECT CONTINUED DUE TO EASEMENT ACQUISITION. ANTICIPATE BOARD INTRODUCTION IN MAY, 2018.	\$650,000
12502	MISSOURI RIVER WWTF POWER FEEDER REPLACEMENT	PROJECT CONTINUED DUE TO MAJOR SCOPE REVISION. ANTICIPATE BOARD INTRODUCTION IN FEBRUARY, 2018.	\$750,000
11698	PICKWICK - BERNADINE - BIMINI SANITARY RELIEF	PROJECT CONTINUED DUE TO DESIGN REVISIONS. ANTICIPATE BOARD INTRODUCTION IN NOVEMBER, 2017.	\$441,000
11992	UNIVERSITY CITY SANITARY STORAGE FACILITY (HAFNER CT)	PROJECT CONTINUED DUE TO EASEMENT ACQUISITION. ANTICIPATE BOARD INTRODUCTION IN DECEMBER, 2017.	\$3,700,000
<i>TOTAL:</i>			<u>\$30,441,000</u>